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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0102419A: Aerostat Joint Project Office

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
Total Program Element 317.132 372.493 344.655 -   344.655 156.421 58.124 19.717 19.726 Continuing Continuing
E55: Jnt Land Atk Msl Def Elevated
Netted Sensor-JLENS

317.132 372.493 344.655 -   344.655 156.421 58.124 19.717 19.726 Continuing Continuing

Note
Adjustments to FY 2012: JLENS FY 2012 funds increased by $168.457 million to fund the extension of the Engineering and Manufacturing Development phase.

A. Mission Description and Budget Item Justification
This system is an integral part of the overall Air and Missile Defense (AMD) architecture and will provide for an incrementally fielded Integrated Air and Missile Defense
(IAMD) Fire Control System/capability for the composite Army Air and Missile Defense Brigades.

The Joint Land Attack Cruise Missile Defense Elevated Netted Sensor Systems (JLENS) is a key component of the Army and Joint IAMD, providing a persistent
surveillance and tracking capability for Unmanned Aerial Vehicle (UAV) and Cruise Missile (CM) defense to the current and projected defense forces (including air
fighter forces). JLENS will provide fire control quality data to Army Surface to Air missile systems such as Patriot, Surface Launched Advanced Medium Range Air to
Air Missile (SLAMRAAM) and Navy Aegis; in addition, increasing weapons' capabilities by allowing these systems to engage targets normally below, outside or beyond
surface based weapons' field of view.

JLENS has secondary roles to detect and track Surface Moving Targets (SMT) and to detect, track, and provide launch point estimate (LPE) for Tactical Ballistic
Missiles (TBM) and Large Caliber Rockets (LCR). JLENS supports military operations across the full spectrum of conflict.

A JLENS Orbit consists of two systems: a fire control radar system and a wide-area surveillance radar system. Each radar system employs a separate 74-meter
tethered aerostat, mobile mooring station, radar and communications payload, processing station, and associated ground support equipment. JLENS uses advanced
sensor and networking technologies to provide 360-degree, wide-area surveillance and precision target tracking. This JLENS information is distributed via joint service
networks and contributes to the development of a single integrated air picture. JLENS also performs as a multi-role platform to enable extended range command and
control linkages, communications relay, and battlefield situational awareness. JLENS can stay aloft up to 30 days providing 24-hour radar coverage of the assigned
areas. JLENS is relocatable and can be transported by aircraft, railway, ship, or roadway. JLENS does not replace another system.
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Exhibit R-2, RDT&E Budget Item Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0102419A: Aerostat Joint Project Office

B. Program Change Summary ($ in Millions) FY 2010 FY 2011 FY 2012 Base FY 2012 OCO FY 2012 Total
Previous President's Budget 328.356 372.493 176.198 -   176.198
Current President's Budget 317.132 372.493 344.655 -   344.655
Total Adjustments -11.224 -   168.457 -   168.457

• Congressional General Reductions -  
• Congressional Directed Reductions -  
• Congressional Rescissions -   -  
• Congressional Adds -  
• Congressional Directed Transfers -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -11.224 -  
• Adjustments to Budget Years -   -   168.457 -   168.457
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0102419A: Aerostat Joint Project Office

PROJECT
E55: Jnt Land Atk Msl Def Elevated Netted
Sensor-JLENS

COST ($ in Millions) FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
E55: Jnt Land Atk Msl Def Elevated
Netted Sensor-JLENS

317.132 372.493 344.655 -   344.655 156.421 58.124 19.717 19.726 Continuing Continuing

Quantity of RDT&E Articles

A. Mission Description and Budget Item Justification
This system is an integral part of the overall Air and Missile Defense (AMD) architecture and will provide for an incrementally fielded Integrated Air and Missile Defense
(IAMD) Fire Control System/capability for the composite Army Air and Missile Defense Brigades.

The Joint Land Attack Cruise Missile Defense Elevated Netted Sensor Systems (JLENS) is a key component of the Army and Joint IAMD, providing a persistent
surveillance and tracking capability for Unmanned Aerial Vehicle (UAV) and Cruise Missile (CM) defense to the current and projected defense forces (including air
fighter forces). JLENS will provide fire control quality data to Army Surface to Air missile systems such as Patriot, Surface Launched Advanced Medium Range Air to
Air Missile (SLAMRAAM) and Navy Aegis; in addition, increasing weapons' capabilities by allowing these systems to engage targets normally below, outside or beyond
surface based weapons' field of view.

JLENS has secondary roles to detect and track Surface Moving Targets (SMT) and to detect, track, and provide launch point estimate (LPE) for Tactical Ballistic
Missiles (TBM) and Large Caliber Rockets (LCR). JLENS supports military operations across the full spectrum of conflict.

A JLENS Orbit consists of two systems: a fire control radar system and a wide-area surveillance radar system. Each radar system employs a separate 74-meter
tethered aerostat, mobile mooring station, radar and communications payload, processing station, and associated ground support equipment. JLENS uses advanced
sensor and networking technologies to provide 360-degree, wide-area surveillance and precision target tracking. This JLENS information is distributed via joint service
networks and contributes to the development of a single integrated air picture. JLENS also performs as a multi-role platform to enable extended range command and
control linkages, communications relay, and battlefield situational awareness. JLENS can stay aloft up to 30 days providing 24-hour radar coverage of the assigned
areas. JLENS is relocatable and can be transported by aircraft, railway, ship, or roadway. JLENS does not replace another system.

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012
Title: Engineering and Manufacturing Development (EMD) phase contract activity

Articles:
Description: Continue EMD phase contract activities.

FY 2010 Accomplishments:

259.651
0

258.467
0

260.667
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0102419A: Aerostat Joint Project Office

PROJECT
E55: Jnt Land Atk Msl Def Elevated Netted
Sensor-JLENS

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Continue integration of system hardware components and begin system level integration. Continue software development,
integration and test.
FY 2011 Plans:
Complete integration of system hardware components and system level integration. Continue software development, integration
and test. Deliver Orbits 1 and 2 to test sites. Initiate Developmental Testing (DT) and conduct user training.
FY 2012 Plans:
Complete software development, integration and test. Continue DT and conduct Limited User Testing- Operational Testing.
Title: Government System Test and Evaluation (STE)

Articles:
Description: Government System Test and Evaluation (STE) program in support of Engineering and Manufacturing Development
(EMD).

FY 2010 Accomplishments:
Prepare for Developmental Testing (DT) activities, including test site preparation.
FY 2011 Plans:
Orbits 1 and 2 will be delivered to test sites.  Initiate DT and conduct user training.
FY 2012 Plans:
Continue DT and conduct Limited User Test- Operational Testing (OT).

17.491
0

52.700
0

32.839

Title: Other contracts and Other Government Agencies (OGAs)
Articles:

Description: Other contracts and OGAs support of EMD phase activities. Perform technical assessments, concept studies, cost
reduction, risk reduction and required documentation.

FY 2010 Accomplishments:
Continue support of EMD activities. Continue to support integration of system hardware components and system level integration.
Continue to support software development, integration and test. Perform technical assessments, concept studies, cost reduction,
risk reduction and required documentation.
FY 2011 Plans:
Continue support of EMD activities. Support completion of integration of system hardware components and system level
integration. Continue to support software development, integration and test. Support delivery of Orbits 1 and 2 to test sites.

30.986
0

40.073
0

25.734
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0102419A: Aerostat Joint Project Office

PROJECT
E55: Jnt Land Atk Msl Def Elevated Netted
Sensor-JLENS

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

Support Initialization of Developmental Testing (DT) and user training. Prepare for Milestone C Decision.  Perform technical
assessments, concept studies, cost reduction, risk reduction and required documentation.
FY 2012 Plans:
Continue support of EMD activities. Support the completion of software development, integration and test. Continue to support DT
and Limited User Testing- OT. Execute Milestone C Decision. Perform technical assessments, concept studies, cost reduction,
risk reduction and required documentation.
Title: Government Program Management (PM)

Articles:
Description: Provide Government PM management of EMD activities.

FY 2010 Accomplishments:
Continue Government PM management of EMD activities. Continue management of integration of system hardware components
and system level integration. Continue management of software development, integration and testing.
FY 2011 Plans:
Continue Government PM management of EMD activities. Manage completion of integration of system hardware components and
system level integration. Continue management of software development, integration and test. Manage the delivery of Orbits 1
and 2 to test sites. Initiate Developmental Testing (DT) and conduct user training. Prepare for Milestone (MS) C Decision.
FY 2012 Plans:
Continue Government Program Management (PM) of Engineering and Manufacturing Development (EMD) activities. Manage
completion of software development, integration and test. Continue management of Developmental Testing (DT) and conduct
Limited User Testing- Operational Testing (OT). Prepare for Milestone (MS) C Decision.

3.310
0

2.272
0

2.815

Title: Government Furnished Equipment (GFE)
Articles:

Description: The GFE provided to the Prime Contractor for hardware and system integration.

FY 2010 Accomplishments:
The GFE provided to the Prime Contractor for hardware and system integration.
FY 2011 Plans:
The GFE provided to the Prime Contractor for hardware and system integration.
FY 2012 Plans:

5.694
0

6.880
0

4.791
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0102419A: Aerostat Joint Project Office

PROJECT
E55: Jnt Land Atk Msl Def Elevated Netted
Sensor-JLENS

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2010 FY 2011 FY 2012

The GFE provided to the Prime Contractor for hardware and system integration.
Title: Organizational Support Equipment (OSE)

Articles:
Description: The OSE required for Operational Testing (OT) of Engineering and Manufacturing Development (EMD) Orbit 1.

FY 2011 Plans:
Begin acquisition of the OSE required for OT of EMD Orbit 1.
FY 2012 Plans:
Complete the acquisition OSE required for OT of EMD Orbit 1.

-   12.101
0

17.809

Accomplishments/Planned Programs Subtotals 317.132 372.493 344.655

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• 0604869A: Patriot/MEADS
Combined Aggregate Program
(CAP)

570.831 467.139 406.605 406.605 Continuing Continuing

• 0605456A: PAC-3/MSE Missile 62.500 88.993 88.993 68.938 63.468 64.215 Continuing Continuing
• C53101: MSE Missile 74.953 74.953 532.540 487.049 560.099 Continuing Continuing
• C53201: Patriot/MEADS GSE
• BZ0525: JLENS Production 501.459 454.966 416.888 Continuing Continuing
• 0604802A: SLAMRAAM 56.441 Continuing Continuing
• 0605455A: SLAMRAAM 23.700 19.931 19.931 Continuing Continuing
• C81002: SLAMRAAM Launcher 116.732 Continuing Continuing
• C81004: SLAMRAAM Missile
• 0603305A: Indirect Fire
Protection Capability II- Intercept

4.296 21.126 21.126 89.021 92.999 142.738 Continuing Continuing

• WK5053: FAAD GBS 91.467 7.958 7.958 Continuing Continuing
• 0603327A: AMD System
of System Engineering and
Integration

164.719 Continuing Continuing

251.124 270.607 270.607 346.341 298.869 275.651 Continuing Continuing
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Exhibit R-2A, RDT&E Project Justification: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0102419A: Aerostat Joint Project Office

PROJECT
E55: Jnt Land Atk Msl Def Elevated Netted
Sensor-JLENS

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2010 FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total FY 2013 FY 2014 FY 2015 FY 2016
Cost To

Complete Total Cost
• 0605457A: Army Integrated Air
and Missile Defense (AIAMD)
• BZ5075: Army IAMD Battle
Command System (IBCS)

23.587 100.560 256.855 Continuing Continuing

• 0208053: JOINT TACT GRD
STATION-P3I (MIP)

13.189 12.403 27.630 27.630 14.109 7.912 8.039 Continuing Continuing

• BZ8401: Joint Tactical Ground
Station (JTAGS)

6.682 9.279 1.199 1.199 9.740 4.432 4.496 Continuing Continuing

• 0604820A: Sentinel 2.890 2.890 1.983 1.968 2.937 Continuing Continuing
• WK5057: Sentinel Mods 25.783 41.657 41.657 48.418 46.613 46.463 Continuing Continuing

D. Acquisition Strategy
The JLENS Operational Requirements Document (ORD) calls for initial fielding to Block I requirements (tethered aerostat platforms for Fire Control and Surveillance
radars), followed by fielding of Block II (untethered platforms for Fire Control and Surveillance radars), and Block III (both radars on a single untethered platform). There
is currently no funding beyond Block I.

On 28 Jun 05, the Defense Acquisition Board (DAB) approved the JLENS program for entry into Engineering and Manufacturing Development (EMD) as recommended
by the Army Acquisition Executive. The DAB elected to maintain oversight of JLENS as an ACAT 1D program as stated in the Acquisition Decision Memorandum
signed on August 5, 2005.

The Defense Acquisition Executive, on August 5, 2005, approved the JLENS Acquisition Strategy to field an EMD system in order to get the capabilities provided
by JLENS to the warfighter expeditiously. In fielding an EMD system (Orbit 1), DoDI 5000.02 requires the JLENS program to conduct full Operational Testing using
Research, Development, Test and Evaluation (RDT&E) funding as well as the traditional Demonstration Testing conducted during EMD. RDT&E funds for Fiscal Year
(FY) 2012, FY 2013 and FY 2014 are necessary to execute the testing of the EMD system. A Milestone C decision for JLENS to enter Low Rate Initial Production
will occur fourth quarter FY 2012, in parallel to testing of the EMD system. All of the EMD phase exit criteria will be met with Orbits 1 and 2 serving as production
representative articles. The LRIP contract will be awarded first quarter FY 2013 with the first initial production fielding (LRIP Orbit 1) scheduled for FY 2016.

E. Performance Metrics
Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0102419A: Aerostat Joint Project Office

PROJECT
E55: Jnt Land Atk Msl Def Elevated Netted
Sensor-JLENS

Management Services ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

EMD Government Program
Management Various PEO Missiles and

Space:Various 13.361 2.272 2.815 -   2.815 Continuing Continuing Continuing

Subtotal 13.361 2.272 2.815 -   2.815

Product Development ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Contractor Engineering and
Manufacturing Development
(EMD) Hardware/Software

SS/CPIF Raytheon Systems
Co.:Andover, MA 962.145 223.011 209.398 -   209.398 Continuing Continuing Continuing

Technology Development
(TD) Phase Contracts and
Government

SS/CPIF Raytheon Systems
Co.:MA/CA/FL/TX 301.083 -   -   -   -   Continuing Continuing 0.000

EMD Other Government
Agency System Engineering Various Multiple:Various 17.746 5.242 7.244 -   7.244 Continuing Continuing Continuing

Lightweight X-Band Radar
Antenna Various Various:Various 7.811 -   -   -   -   Continuing Continuing 0.000

EMD System Engineering
Contracts Various Multiple:Various 62.409 33.261 16.606 -   16.606 Continuing Continuing Continuing

EMD Government Furnished
Equipment (GFE) Various Various Multiple:Various 18.754 1.690 2.191 -   2.191 Continuing Continuing Continuing

EMD GFE - Cooperative
Engagement Transmission
Processing Set (CETPS)

Various Multiple:Various 24.541 5.190 2.600 -   2.600 Continuing Continuing Continuing

EMD Government Integrated
Logistics Support Various Multiple:Various 3.915 1.570 1.884 -   1.884 Continuing Continuing Continuing

EMD Organizational Support
Equipment Various Multiple:Various -   12.101 17.809 -   17.809 Continuing Continuing Continuing

Subtotal 1,398.404 282.065 257.732 -   257.732
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0102419A: Aerostat Joint Project Office

PROJECT
E55: Jnt Land Atk Msl Def Elevated Netted
Sensor-JLENS

Support ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

TD Phase Misc Support Various Multiple:Various 2.084 -   -   -   -   Continuing Continuing 0.000
Subtotal 2.084 -   -   -   -   0.000

Test and Evaluation ($ in Millions) FY 2011
FY 2012

Base
FY 2012

OCO
FY 2012

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

TD Phase Maintain Test Bed SS/CPFF CAS, Inc.:NM 3.056 -   -   -   -   Continuing Continuing 0.000
EMD Contractor System Test
and Evaluation SS/CPIF Raytheon Systems

Co.:MA/CA/FL/TX 10.267 35.456 51.269 -   51.269 Continuing Continuing Continuing

EMD Government System
Test and Evaluation Various Multiple:Various 32.235 52.700 32.839 -   32.839 Continuing Continuing Continuing

Subtotal 45.558 88.156 84.108 -   84.108

Total Prior
Years
Cost FY 2011

FY 2012
Base

FY 2012
OCO

FY 2012
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 1,459.407 372.493 344.655 -   344.655

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0102419A: Aerostat Joint Project Office

PROJECT
E55: Jnt Land Atk Msl Def Elevated Netted
Sensor-JLENS

FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Orbit 1 Delivery to Test
Milestone (MS) C
Orbit 2 Delivery to Test
First Unit Equipped (FUE)
Subsystem/System (Ss/Sys) Level Integration
Developmental Testing (DT)
Limited User Test (LUT) - OT
Force Development Test (FDT)- OT
Initial Operational Test (IOT)
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Exhibit R-4A, RDT&E Schedule Details: PB 2012 Army DATE: February 2011
APPROPRIATION/BUDGET ACTIVITY
2040: Research, Development, Test & Evaluation, Army
BA 7: Operational Systems Development

R-1 ITEM NOMENCLATURE
PE 0102419A: Aerostat Joint Project Office

PROJECT
E55: Jnt Land Atk Msl Def Elevated Netted
Sensor-JLENS

Schedule Details

Start End
Events Quarter Year Quarter Year

Orbit 1 Delivery to Test 2 2011 2 2011
Milestone (MS) C 3 2012 3 2012
Orbit 2 Delivery to Test 3 2011 3 2011
First Unit Equipped (FUE) 3 2013 3 2013
Subsystem/System (Ss/Sys) Level Integration 3 2010 3 2011
Developmental Testing (DT) 4 2010 4 2013
Limited User Test (LUT) - OT 2 2012 2 2012
Force Development Test (FDT)- OT 2 2013 3 2013
Initial Operational Test (IOT) 4 2013 1 2014
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                                 Government System Test and Evaluation (STE)
                                 Government System Test and Evaluation (STE) program in support of Engineering and Manufacturing Development (EMD).
                                 
                                     
                                         17.491
                                         0
                                         Prepare for Developmental Testing (DT) activities, including test site preparation.
                                    
                                
                                 
                                     
                                         52.700
                                         0
                                         Orbits 1 and 2 will be delivered to test sites.  Initiate DT and conduct user training.
                                    
                                     
                                         32.839
                                    
                                     
                                         32.839
                                         Continue DT and conduct Limited User Test- Operational Testing (OT).
                                    
                                
                            
                             
                                 Other contracts and Other Government Agencies (OGAs)
                                 Other contracts and OGAs support of EMD phase activities. Perform technical assessments, concept studies, cost reduction, risk reduction and required documentation.
                                 
                                     
                                         30.986
                                         0
                                         Continue support of EMD activities. Continue to support integration of system hardware components and system level integration. Continue to support software development, integration and test. Perform technical assessments, concept studies, cost reduction, risk reduction and required documentation.
                                    
                                
                                 
                                     
                                         40.073
                                         0
                                         Continue support of EMD activities. Support completion of integration of system hardware components and system level integration. Continue to support software development, integration and test. Support delivery of Orbits 1 and 2 to test sites. Support Initialization of Developmental Testing (DT) and user training. Prepare for Milestone C Decision.  Perform technical assessments, concept studies, cost reduction, risk reduction and required documentation.
                                    
                                     
                                         25.734
                                    
                                     
                                         25.734
                                         Continue support of EMD activities. Support the completion of software development, integration and test. Continue to support DT and Limited User Testing- OT. Execute Milestone C Decision. Perform technical assessments, concept studies, cost reduction, risk reduction and required documentation.
                                    
                                
                            
                             
                                 Government Program Management (PM)
                                 Provide Government PM management of EMD activities.
                                 
                                     
                                         3.310
                                         0
                                         Continue Government PM management of EMD activities. Continue management of integration of system hardware components and system level integration. Continue management of software development, integration and testing.
                                    
                                
                                 
                                     
                                         2.272
                                         0
                                         Continue Government PM management of EMD activities. Manage completion of integration of system hardware components and system level integration. Continue management of software development, integration and test. Manage the delivery of Orbits 1 and 2 to test sites. Initiate Developmental Testing (DT) and conduct user training. Prepare for Milestone (MS) C Decision.
                                    
                                     
                                         2.815
                                    
                                     
                                         2.815
                                         Continue Government Program Management (PM) of Engineering and Manufacturing Development (EMD) activities. Manage completion of software development, integration and test. Continue management of Developmental Testing (DT) and conduct Limited User Testing- Operational Testing (OT). Prepare for Milestone (MS) C Decision.
                                    
                                
                            
                             
                                 Government Furnished Equipment (GFE)
                                 The GFE provided to the Prime Contractor for hardware and system integration.
                                 
                                     
                                         5.694
                                         0
                                         The GFE provided to the Prime Contractor for hardware and system integration.
                                    
                                
                                 
                                     
                                         6.880
                                         0
                                         The GFE provided to the Prime Contractor for hardware and system integration.
                                    
                                     
                                         4.791
                                    
                                     
                                         4.791
                                         The GFE provided to the Prime Contractor for hardware and system integration.
                                    
                                
                            
                             
                                 Organizational Support Equipment (OSE)
                                 The OSE required for Operational Testing (OT) of Engineering and Manufacturing Development (EMD) Orbit 1.
                                 
                                     
                                         12.101
                                         0
                                         Begin acquisition of the OSE required for OT of EMD Orbit 1.
                                    
                                     
                                         17.809
                                    
                                     
                                         17.809
                                         Complete the acquisition OSE required for OT of EMD Orbit 1.
                                    
                                
                            
                        
                         
                             
                                 0604869A
                                 Patriot/MEADS Combined Aggregate Program (CAP)
                                 
                                     570.831
                                     467.139
                                     406.605
                                     406.605
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0605456A
                                 PAC-3/MSE Missile
                                 
                                     62.500
                                     88.993
                                     88.993
                                     68.938
                                     63.468
                                     64.215
                                     Continuing
                                     Continuing
                                
                            
                             
                                 C53101
                                 MSE Missile
                                 
                                     74.953
                                     74.953
                                     532.540
                                     487.049
                                     560.099
                                     Continuing
                                     Continuing
                                
                            
                             
                                 C53201
                                 Patriot/MEADS GSE
                                 
                                     Continuing
                                     Continuing
                                
                            
                             
                                 BZ0525
                                 JLENS Production
                                 
                                     501.459
                                     454.966
                                     416.888
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0604802A
                                 SLAMRAAM
                                 
                                     56.441
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0605455A
                                 SLAMRAAM
                                 
                                     23.700
                                     19.931
                                     19.931
                                     Continuing
                                     Continuing
                                
                            
                             
                                 C81002
                                 SLAMRAAM Launcher
                                 
                                     116.732
                                     Continuing
                                     Continuing
                                
                            
                             
                                 C81004
                                 SLAMRAAM Missile
                                 
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603305A
                                 Indirect Fire Protection Capability II- Intercept
                                 
                                     4.296
                                     21.126
                                     21.126
                                     89.021
                                     92.999
                                     142.738
                                     Continuing
                                     Continuing
                                
                            
                             
                                 WK5053
                                 FAAD GBS
                                 
                                     91.467
                                     7.958
                                     7.958
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0603327A
                                 AMD System of System Engineering and Integration
                                 
                                     164.719
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0605457A
                                 Army Integrated Air and Missile Defense (AIAMD)
                                 
                                     251.124
                                     270.607
                                     270.607
                                     346.341
                                     298.869
                                     275.651
                                     Continuing
                                     Continuing
                                
                            
                             
                                 BZ5075
                                 Army IAMD Battle Command System (IBCS)
                                 
                                     23.587
                                     100.560
                                     256.855
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0208053
                                 JOINT TACT GRD STATION-P3I (MIP)
                                 
                                     13.189
                                     12.403
                                     27.630
                                     27.630
                                     14.109
                                     7.912
                                     8.039
                                     Continuing
                                     Continuing
                                
                            
                             
                                 BZ8401
                                 Joint Tactical Ground Station (JTAGS)
                                 
                                     6.682
                                     9.279
                                     1.199
                                     1.199
                                     9.740
                                     4.432
                                     4.496
                                     Continuing
                                     Continuing
                                
                            
                             
                                 0604820A
                                 Sentinel
                                 
                                     2.890
                                     2.890
                                     1.983
                                     1.968
                                     2.937
                                     Continuing
                                     Continuing
                                
                            
                             
                                 WK5057
                                 Sentinel Mods
                                 
                                     25.783
                                     41.657
                                     41.657
                                     48.418
                                     46.613
                                     46.463
                                     Continuing
                                     Continuing
                                
                            
                        
                         The JLENS Operational Requirements Document (ORD) calls for initial fielding to Block I requirements (tethered aerostat platforms for Fire Control and Surveillance radars), followed by fielding of Block II (untethered platforms for Fire Control and Surveillance radars), and Block III (both radars on a single untethered platform). There is currently no funding beyond Block I.  

On 28 Jun 05, the Defense Acquisition Board (DAB) approved the JLENS program for entry into Engineering and Manufacturing Development (EMD) as recommended by the Army Acquisition Executive. The DAB elected to maintain oversight of JLENS as an ACAT 1D program as stated in the Acquisition Decision Memorandum signed on August 5, 2005.

The Defense Acquisition Executive, on August 5, 2005, approved the JLENS Acquisition Strategy to field an EMD system in order to get the capabilities provided by JLENS to the warfighter expeditiously. In fielding an EMD system (Orbit 1), DoDI 5000.02 requires the JLENS program to conduct full Operational Testing using Research, Development, Test and Evaluation (RDT&E) funding as well as the traditional Demonstration Testing conducted during EMD. RDT&E funds for Fiscal Year (FY) 2012, FY 2013 and FY 2014 are necessary to execute the testing of the EMD system. A Milestone C decision for JLENS to enter Low Rate Initial Production will occur fourth quarter FY 2012, in parallel to testing of the EMD system. All of the EMD phase exit criteria will be met with Orbits 1 and 2 serving as production representative articles. The LRIP contract will be awarded first quarter FY 2013 with the first initial production fielding (LRIP Orbit 1) scheduled for FY 2016.
                         Performance metrics used in the preparation of this justification material may be found in the FY 2010 Army Performance Budget Justification Book, dated May 2010.
                    
                     
                         
                             
                                 Management Services
                                 
                                     
                                         EMD Government Program Management
                                         Various
                                         PEO Missiles and Space
                                         Various
                                         
                                             13.361
                                             
                                                 2.272
                                            
                                             
                                                 2.815
                                            
                                             
                                                 2.815
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Product Development
                                 
                                     
                                         Contractor Engineering and Manufacturing Development (EMD) Hardware/Software
                                         SS
                                         CPIF
                                         Raytheon Systems Co.
                                         Andover, MA
                                         
                                             962.145
                                             
                                                 223.011
                                            
                                             
                                                 209.398
                                            
                                             
                                                 209.398
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Technology Development (TD) Phase Contracts and Government
                                         SS
                                         CPIF
                                         Raytheon Systems Co.
                                         MA/CA/FL/TX
                                         
                                             301.083
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                     
                                         EMD Other Government Agency System Engineering
                                         Various
                                         Multiple
                                         Various
                                         
                                             17.746
                                             
                                                 5.242
                                            
                                             
                                                 7.244
                                            
                                             
                                                 7.244
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Lightweight X-Band Radar Antenna
                                         Various
                                         Various
                                         Various
                                         
                                             7.811
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                     
                                         EMD System Engineering Contracts
                                         Various
                                         Multiple
                                         Various
                                         
                                             62.409
                                             
                                                 33.261
                                            
                                             
                                                 16.606
                                            
                                             
                                                 16.606
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         EMD Government Furnished Equipment (GFE) Various
                                         Various
                                         Multiple
                                         Various
                                         
                                             18.754
                                             
                                                 1.690
                                            
                                             
                                                 2.191
                                            
                                             
                                                 2.191
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         EMD GFE - Cooperative Engagement Transmission Processing Set (CETPS)
                                         Various
                                         Multiple
                                         Various
                                         
                                             24.541
                                             
                                                 5.190
                                            
                                             
                                                 2.600
                                            
                                             
                                                 2.600
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         EMD Government Integrated Logistics Support
                                         Various
                                         Multiple
                                         Various
                                         
                                             3.915
                                             
                                                 1.570
                                            
                                             
                                                 1.884
                                            
                                             
                                                 1.884
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         EMD Organizational Support Equipment
                                         Various
                                         Multiple
                                         Various
                                         
                                             0.000
                                             
                                                 12.101
                                            
                                             
                                                 17.809
                                            
                                             
                                                 17.809
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         TD Phase Misc Support
                                         Various
                                         Multiple
                                         Various
                                         
                                             2.084
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         TD Phase Maintain Test Bed
                                         SS
                                         CPFF
                                         CAS, Inc.
                                         NM
                                         
                                             3.056
                                             Continuing
                                             Continuing
                                             0
                                        
                                    
                                     
                                         EMD Contractor System Test and Evaluation
                                         SS
                                         CPIF
                                         Raytheon Systems Co.
                                         MA/CA/FL/TX
                                         
                                             10.267
                                             
                                                 35.456
                                            
                                             
                                                 51.269
                                            
                                             
                                                 51.269
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         EMD Government System Test and Evaluation
                                         Various
                                         Multiple
                                         Various
                                         
                                             32.235
                                             
                                                 52.700
                                            
                                             
                                                 32.839
                                            
                                             
                                                 32.839
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                        
                    
                     
                         
                             
                                 Orbit 1 Delivery to Test
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         2
                                         2011
                                    
                                
                            
                             
                                 Milestone (MS) C
                                 
                                     
                                         3
                                         2012
                                    
                                     
                                         3
                                         2012
                                    
                                
                            
                             
                                 Orbit 2 Delivery to Test
                                 
                                     
                                         3
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 First Unit Equipped (FUE)
                                 
                                     
                                         3
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Subsystem/System (Ss/Sys) Level Integration
                                 
                                     
                                         3
                                         2010
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Developmental Testing (DT)
                                 
                                     
                                         4
                                         2010
                                    
                                     
                                         4
                                         2013
                                    
                                
                            
                             
                                 Limited User Test (LUT) - OT
                                 
                                     
                                         2
                                         2012
                                    
                                     
                                         2
                                         2012
                                    
                                
                            
                             
                                 Force Development Test (FDT)- OT
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 Initial Operational Test (IOT)
                                 
                                     
                                         4
                                         2013
                                    
                                     
                                         1
                                         2014
                                    
                                
                            
                        
                    
                
            
        
    





